

Task	Start	End	Duration
Requirements and Kickoff	Sept. 1	Sept. 14	14 Days
WBS & Scheduling	Sept. 15	Sept. 21	7 Days
Infrastructure and Integrations	Sept. 22	Oct. 12	21 Days
Backend API and Database	Sept. 22	Oct. 1	10 Days
Mapping and Navigation	Oct. 2	Oct. 12	11 Days
Payment Gateway Integration	Oct. 6	Oct. 12	7 Days
Authentication	Sept. 29	Oct. 8	10 Days
Garage Searches	Oct. 13	Oct. 22	10 Days
Reservation	Oct. 13	Oct. 22	10 Days
Payment	Oct. 13	Oct. 25	13 Days
Notifications	Oct. 23	Oct. 29	7 Days
User and Operator/ Garage Management	Sept. 29	Oct. 20	22 Days
Reporting	Oct. 21	Nov. 3	14 Days
Testing & QA	Nov. 4	Nov. 25	22 Days
Final Delivery	Nov. 30	Dec. 4	5 Days
Milestones			

Milestone key

◆ Schedule baseline	Sept. 21
◆ Infra ready	Oct. 12
◆ Driver app done	Oct. 29
◆ Operator done	Nov. 3
◆ QA complete	Nov. 25
◆ Final delivery	Dec. 4